

Governing Board **RFP Update** May 13, 2011

Submitted By Ronald Lampert ACSW-LCSW-BACS

1. *Current Status and Timelines:*

- a. No additional PST meeting expected last meeting 4/21/11
- b. Dr. Hussey responded to final questions from PST on 5/4/11 *-Update new questions submitted to JEH on 5/5/11 and 5/6/11 –in process of responding at time of this briefing.*
- c. Need to identify a “go to” fiscal resource for future questions;
- d. If all questions answered to satisfaction, anticipate DOA/OCR approval by 5/16/11
- e. Anticipated Public Release date: 5/19/11, if no delays;
- f. Deadline for Receipt of Proposer Questions: 5/27/11;
- g. Deadline for Responses to Questions: 6/8/11;
- h. Deadline for Receipt of Written Proposals: 6/23/11;
- i. (No on-site presentation will be scheduled);
- j. DHH Review of proposals for technical merit: 6/28/11;
- k. Initial review and scoring by scoring committee completed: 7/5-7/13/11 (Final Proposal evaluation);
- l. RFP back to DHH CRC to approve announcement: 7/21/11;
- m. Announce Contract winner: 7/21/11;
- n. Contract negotiations begin: 7/21/11;
- o. Contract Signed: 8/21/11;
- p. Full Contractor Readiness for Implementation: January 1, 2012.

2. Mercer Edits

- a. RFP is being edited for typos, language and format.
- b. Mercer awaiting final Non- Medicaid language from OBH

3. Other:

- a. RFP posted as draft on web.
- b. Ron Lampert is working with OBH /DHH IT to redesign the web page to accommodate a procurement library and formal inquiry link for the official posting on 5/19/11.
- c. Ron Lampert received one lengthy comment submission from Value Options through the established link. The comments were submitted to Mercer as some of the comments were valid in terms of clarification of language and dates.
- d. Scoring Tool being constructed by Mercer –due before 5/27/11
- e. Administrative and Clinical programs Team design for scoring being planned –due before 6/15/11